
5/18/15 1444

Site Name: Operational Period: 
Task Order 62 CES Environmental Date: 5-15-2015 U.S. EPA Region 6 

Branch: Federal Division/ DAILY WORK ORDER 
Grouo: Response Emergency and Rapid Response Service 

WORK AUTHORIZED: 

Continue to pump water on site as necessary, depending on rainfall. 

Continue development of profiles and disposal of sludge, liquids, and solids. 
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# 

TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 
Task Order: 062 Date: 5.18.2015 Time:1 700 Date: 5.18.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY SITE: USED Unused 

Response Manager 1 1 
I Pick -up Truck 2 2 

Foreman 1 1 Generator 2 2 
Equipment Operator 0 0 Trash Pumps 2 2 

Truck Driver 0 0 1 Utility Trailer 1 1 l 
Laborer 3 3 I Frac Tank w Liner 1 1 

7 
I 

Health and Safety Manager 0 0 4,000 PSI Pressure 
1 1 l I Washer -

PERSONNEL OFF-SITE I Open Top Roll Off 5 5 
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 

Transport and Disposal Coord 1 1 Carbon Vapor Unit 0 0 
I 

Field Cost Accountant 1 1 Skid Steer 1 1 I 

Vacuum/OT Boxes 14 14 

.... 9,000 lb Overhead Lift 1 1 I 

I Storage Trailer 1 1 l 
i 

Myers (Bean) Pump 1 1 I 

I Air Compressor 1 1 7 

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

The RM continued processing of operationa!-H/Safety pape,rwork, procurements, and invoices. Resubmitted 3/31 
change order to Republic Services, they acknowledge additional PO funding. Generated E Requisition for Carbonair 
credit Discussed outstanding final analytical report with Test America. They submitted updated preliminary report. 
The crew set up the vacuum truck and leaf blower to removal oil from the South Containment. Removed water from 
the North Containment. Crew removed water from VB 25229 to FT 1001 . Heavy thunderstorms in afternoon. Crew 
mad~ epairs to hay bales and fencing around the North Sump. 

~~-
Date: 

RM~~ r r.JJ\J;).o~te: 5.14.2015 Time: nme:0900 

(I I v ~ 
Next OPERATIONAL PERIOD (administrative, tactical I status changes, special instructions, H&S)(lnput for next DWO): 

Continue to manage rain events. Skim oil from South Containment and proceed to remove water. Remove water from 
North, and North-North containment. Continue cleaning and pressure washing empty drums and totes. Clean working 
bays and remove sludge. Test America final report expected on ~ onday. Schedule three loads for Republic. 
Continue to sample, profile, and schedule waste for final trainsportation and disposal. Continue to process invoices, set 
up procurements and track costs. 
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